



## **CORPORATE FACILITIES MEMORANDUM**

---

**TO:** MAYOR J. LEHMAN AND MEMBERS OF COUNCIL

**FROM:** A. MCMULLIN, MANAGER OF ENERGY MANAGEMENT

**NOTED:** R. PEWS, P.ENG, DIRECTOR OF CORPORATE FACILITIES

D. MCALPINE, GENERAL MANAGER OF COMMUNITY AND CORPORATE SERVICES

M. PROWSE, CHIEF ADMINISTRATIVE OFFICER

**RE:** COMMUNITY WIDE GREEN HOUSE GAS INVENTORY DEVELOPMENT PROJECT UPDATE

**DATE:** JUNE 17, 2019

---

In March 2018, Staff received funding approval and Council direction to proceed with the development of a Community Wide Green House Gas Inventory as outlined in Staff Report FCT001-18. Staff applied for provincial funding, up to \$90,000, to support the project. Due to the change in the provincial government, the funding application was placed on hold for an interim period. The funding application has now been reviewed and tentatively approved by the Ministry of Energy, Northern Development and Mines. Based on this approval and the prescriptive timelines outlined by the Ministry, the project is planned to commence in fall with a completion date of October 2020.

Should you have any questions regarding these or other initiatives, please do not hesitate to contact me at extension 5097.