



## Legislation Details (With Text)

**File #:** 18-A-095      **Version:** 1      **Name:**  
**Type:** Direct Motion      **Status:** Carried  
**File created:** 11/22/2018      **In control:** City Council  
**On agenda:** 11/26/2018      **Final action:** 11/26/2018  
**Title:** BARRIE SIMCOE EMERGENCY SERVICES CAMPUS BUILDING SIGNAGE

Moved by: Councillor, B. Ainsworth  
Seconded by: Mayor, J. Lehman

1. That a Change Order to the Barrie Simcoe Emergency Services Campus contract be issued to design, supply and install exterior building signage for the Barrie Police Service and County of Simcoe / EMS service partners, and rough-in provisions for a future Barrie Fire and Emergency Service sign to the Project's scope of work.
2. That, if sufficient additional efficiencies cannot be realized within the Barrie Simcoe Emergency Services Campus Project through the Integrated Project Delivery approach to fund it, the estimated costs of \$35,000 associated with the signage change order be funded from the Tax Capital Reserve.

### Sponsors:

### Indexes:

### Code sections:

### Attachments:

Date	Ver.	Action By	Action	Result
11/26/2018	1	City Council	Adopted	

## BARRIE SIMCOE EMERGENCY SERVICES CAMPUS BUILDING SIGNAGE

Moved by: Councillor, B. Ainsworth  
Seconded by: Mayor, J. Lehman

1. That a Change Order to the Barrie Simcoe Emergency Services Campus contract be issued to design, supply and install exterior building signage for the Barrie Police Service and County of Simcoe / EMS service partners, and rough-in provisions for a future Barrie Fire and Emergency Service sign to the Project's scope of work.
2. That, if sufficient additional efficiencies cannot be realized within the Barrie Simcoe Emergency Services Campus Project through the Integrated Project Delivery approach to fund it, the estimated costs of \$35,000 associated with the signage change order be funded from the Tax Capital Reserve.