



# **BARRIE WEBSITE DEVELOPMENT**

**INTERNATIONAL RELATIONS COMMITTEE**

- **YOUTH AMBASSADORS**
- **GLOBAL PERSPECTIVES**
- **ZWEIBRÜCKEN, GERMANY**
- **MURAYAMA, JAPAN**
- **HARROGATE, UNITED KINGDOM**
- **ARRAS, FRANCE**



## **WEBSITE SECTIONS**

# Timeline



June

Website layout  
creation and project  
setup.



July-August

Website design and  
initial content  
creation.



September

Adding remaining  
content to the  
website.



October

Troubleshooting and  
final changes.



November

Project  
implementation.

# LIVE DEMONSTRATION



# Next Steps

1

## Final Content Creation

All committee chairs  
submit their final  
content.

2

## Website Review

Committee Chairs  
ensure all content has  
been properly added.

3

## Final Fixes

The tech team revises  
and troubleshoots any  
remaining problems.

# THANK YOU

Ciaran Byles-Ho 

cbylesho13@gmail.com 