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CAMPUS PROGRESS: WHERE WE ARE TODAY
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November 15, 2019
IT Data and Communications Rooms 

Ready for Equipment Fit Up and Testing

December 6, 2019
Furniture Delivery and Installation Begins

Spring 2020
Seasonal Landscaping and Exterior Work

January 20, 2020
Police and Fire Move Begins
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December, 2019 
Major Construction Complete & Building Clean

January 30, 2020
Police and Fire Move Complete
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SCHEDULE

December 2020
Building Commissioning Complete
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FINANCIAL HEALTH CHECK

1%         
Below Forecasted 

Hard Construction Budget
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CO-OWNERSHIP AGREEMENT
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PROJECT WINS

• 85% or 675 tonnes of waste 
diverted from landfill in 2018

• Application of LEAN 
Construction initiatives



BSESC

FOR MORE INFORMATION
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barrie.ca

• Monthly updates + links
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THANK YOU!


